



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

Reference Number: XI-071  
Project ID: P00551282MN

April 15, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 06 April 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM**, relative to the Memorandum dated 24 March 2021 of District Engineer Daniel A. Jaravata, Compostela Valley District Engineering Office requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117210273000</b> <b>Project ID: P00551282MN</b>  Local Program – Local Roads and Bridges – Local Roads – Local Infrastructure Program  Construction of Road, Barangay King-King, Pantukan, Davao de Oro			Local Program – Local Roads and Bridges – Local Roads – Local Infrastructure Program  Construction of Road, Barangay King-King, Pantukan, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 0.494 lane Km	₱ 10,020,242.91 /lane Km	₱ 4,950,000.00	CW1- Construction of Concrete Road 0.626 lane Km	₱ 7,907,348.24 /lane Km <i>₱ 15.8 m/m</i>	₱ 4,950,000.00
EAO	-	₱ 50,000.00	EAO	-	₱ 50,000.00
Total:		₱5,000,000.00	Total:		₱5,000,000.00
<b>Justification:</b> Increase in physical target from 0.494 lane km to 0.626 lane km with modification in station limits due to the following: <ul style="list-style-type: none"><li>• The road runs on a flat terrain;</li><li>• The design requires minimal corrections on the vertical and horizontal alignments, hence, minimal earthworks. As such, extended project to cover adjacent sections which need concreting; and</li><li>• Design for road concreting involves construction of 2-lane road with a width of 6.10m (230mm thk) of which 14-day Portland Cement Concrete Pavement (PCCP) was used.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


*EUGENIO R. PIPO, JR.*  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

*MARK A. VILLAR*  
Secretary

2.3 ECL/LCA/AVS/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN1E02496