



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number:	XI-205
Project ID:	P00551299MN

May 03, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 22 April 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM**, endorsing the request of District Engineer Richard A. Ragasa, Davao City District Engineering Office for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210290000 Project ID: P00551299MN					
Local Program – Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Program – Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Off-Carriageway Improvement of Road, Barangay 3-A, Davao City			Off-Carriageway Improvement of Road, Barangay 3-A, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road / 0.503 Lane Km	₱ 7,282,306.16 /Lane Km	₱ 3,663,000.00	CW1- Off-Carriageway Improvement: Shoulder Paving /Construction/ 2,015.93 sq. m.	₱ 1,817.03 /sq. m.	₱ 3,663,000.00
EAO	-	₱ 37,000.00	EAO	-	₱ 37,000.00
Total:		₱3,700,000.00	Total:		₱3,700,000.00
Justification: Change in type of work and in physical target from lane km to square meters due to the following: <ul style="list-style-type: none">Change in type of work from "Rehabilitation of Concrete Road" to "Off-Carriageway Improvement: Shoulder Paving/Construction" to conform with the project's title, inasmuch as the actual work needed is off-carriageway improvement (curb, gutter, and sidewalk) not rehab of concrete road;Design involves construction of 1.5-meter sidewalk using concrete paving blocks, including adjusting of manhole elevations (8-units) to avoid uneven grade line for road safety purposes and removal of actual structures/obstructions.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 JFF/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02521