



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

Reference Number: **XI-150**  
Project ID: **P00551284MN**

May 03, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 22, 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA**, Davao City District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210275000 Project ID: P00551284MN					
Local Program – Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Program – Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Concreting of Road, Brgy. Tibungco, Bunawan District, Davao City, Davao del Sur			Concreting of Road, Brgy. Tibungco, Bunawan District, Davao City, Davao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road : 0.500 Lane Km	₱ 9,900,000.00/ Lane Km	₱ 4,950,000.00	CW1 – Construction of Concrete Road : 0.692 Lane Km	₱ 7,153,179.19/ Lane Km	₱ 4,950,000.00
EAO	–	₱ 50,000.00	EAO	–	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
Increase in physical target from 0.500 Lane km to 0.692 Lane km with decrease in unit cost due to the following:					
<ul style="list-style-type: none"><li>• The road runs on a very flat terrain;</li><li>• Project requires minimal earthworks since the design is on-grade; hence, the project limit is extended to cover adjacent sections which needs road concreting; and</li><li>• Scope of work includes removal of structures and obstruction.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 KMBB/LCA/AVS/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN1E02536