



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number:
Project ID: P00550898MN

May 5, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 19 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204548000 Project ID: P00550898MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Concrete Road, 2nd Street, Ecoland Phase 1, Barangay Bucana, Davao City			Construction of Concrete Road, 2nd Street, Ecoland Phase 1, Barangay Bucana, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 1.046 lane-km	₱ 5,621,414.91/ lane-km	₱ 5,880,000	CW1- Construction of Concrete Road / 0.534 lane-km	₱ 22 m/km ₱ 11,011,235.96/ lane-km	₱ 5,880,000
EAO	-	₱ 120,000	EAO	-	₱ 120,000
Total:		₱ 6,000,000	Total:		₱ 6,000,000
Justification: 48% dec. in target					
Decrease in physical target for concreting from 1.046 lane-km to 0.534 lane-km due to the following:					
<ul style="list-style-type: none">The project design requires 10.70 meters width on site 1 based on actual survey for road concreting instead of the anticipated usual local road width of 6.00 meters and installation of 11.157 square meters flare on site 2, hence, higher unit cost; andScope of work also includes installation four (4) 610mm Ø inlets with metal frames & grating cover and adjusting of manholes' elevation to avoid uneven grade line.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

