



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: XI-151
Project ID: P00551288MN

May 3, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 22 April 2021 of **DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM**, relative to the Memorandum dated 19 April 2021 of District Engineer Richard A. Ragasa, Davao City District Engineering Office requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210279000 Project ID: P00551288MN Local Program – Local Roads and Bridges – Local Roads – Local Infrastructure Program Construction of Road, Sitio Marquez, Purok 6, Barangay San Isidro, Davao City			Local Program – Local Roads and Bridges – Local Roads – Local Infrastructure Program Construction of Road, Sitio Marquez, Purok 6, Barangay San Isidro, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 0.300 lane Km	₱ 9,900,000.00 /lane Km	₱ 2,970,000.00	CW1- Construction of Concrete Road 0.602 lane Km	₱ 4,933,554.82 /lane Km	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	₱ 9.8 m/m	₱ 30,000.00
Total:		₱3,000,000.00	Total:		₱3,000,000.00
Justification: Increase in physical target for concreting from 0.300 lane km to 0.602 lane Km due to the following: <ul style="list-style-type: none">• The road runs on a very flat terrain, hence, design is on-grade and requires very minimal earthworks (cut/fill) only to conform with the Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width). As such, project limits extended to cover adjacent sections which also needs to be paved; and• Design involves 0.23m thick Portland Cement Concrete Pavement (PCCP) on a 7-day concrete curing for the 2-lane road with 5m width.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

3.4 ECL/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02578