



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00550921MN

April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 26, 2021 of **DPWH Region XI OIC - Director REY PETER B. GILLE**, endorsing the request of **District Engineer NICOMEDES D. PARILLA, JR.**, Davao del Sur DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204571000 Project ID: P00550921MN Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road leading to Balutakay Holy Land (Way of the Cross), Managa, Bansalan, Davao del Sur			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road leading to Balutakay Holy Land (Way of the Cross), Managa, Bansalan, Davao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.80 lane km	₱ 12,250,000.00/ lane km	₱ 9,800,000.00	CW1- Construction of Concrete Road: 0.60 lane km	₱ 16,333,333.33/ lane km ₱ 32.6 m/km.	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification: <ul style="list-style-type: none"> Decrease in physical target from 0.80 lane kilometer to 0.60 lane kilometer due to the following: <ul style="list-style-type: none"> The road runs on a combination of rolling to mountainous terrain which requires massive earthworks (common excavation) with unsuitable excavation of 4,509 cu.m. and side cuts of up to 8m. Scope of work includes construction of drainage structures composed of pipe culverts (RCPC) of 910mm dia., CHB lined canal, grouted riprap for slope protection, and stone masonry for headwall and catch basin. Inclusion of other miscellaneous structures such as installation of metal guardrails (metal beam) including post, and furnishing and placing topsoil. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to 10 Oct 2021
Revised

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02629



2.3 LCA/V/S/AGC/ER

Scanned with CamScanner