



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: XI-068
Project ID: P00550923MN

April 16, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 March 2021 of **DPWH Region XI OIC-Regional Director PETER B. GILLE, DM**, endorsing the request of **District Engineer CIRILO M. LASACA**, Davao Oriental 1st District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|----------------------------|----------------------|---|---|-----------------------|
| Project Description | | | | | |
| UACS No. 300116204573000 Project ID: P00550923MN Local Program – Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects. Construction of Road, Jct. Salingcomot to Sitio Bobon, Brgy. Salingcomot, Baganga, Davao Oriental | | | Local Program – Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects. Construction of Road, Jct. Salingcomot to Sitio Bobon, Brgy. Salingcomot, Baganga, Davao Oriental | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW-1 Construction of Concrete Road 2.400 lane km | ₱20,416,666.67 /lane km | ₱49,000,000.00 | CW-1 Construction of Concrete Road 4.800 lane km | ₱10,208,333.33 /lane km <i>₱20.4 m/lane</i> | ₱49,000,000.00 |
| EAO | – | ₱1,000,000.00 | EAO | – | ₱1,000,000.00 |
| Total: | | ₱50,000,000.0 | Total: | | ₱50,000,000.00 |
| Justification: Increase in Physical target from 2.400 lane km to 4.800 lane km due to the following: <ul style="list-style-type: none">Original physical target was inadvertently encoded since 2.400 is the length of the project in kilometers, not in lane kilometers.The road section runs on a flat terrain with no massive earthworks required, hence, with lower unit cost.Project also includes installation metal guardrails including post, chevron signs, reflectorized thermoplastic pavement marking and solar led streetlights. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02643