



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number:	IX - 038
Project ID:	P005 22040 MN

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2021 GAA, to wit,

As per GAA/Original			Project Description			As Modified		
UACS No. 320101106239000 Project ID: P00522040MN			OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -  Construction of Flood Control Structure at Kumalarang, Zamboanga del Sur			OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -  Construction of Flood Control Structure at Kumalarang, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost			
CW1- Construction of Flood Mitigation Structure 930.573 Ln. m	₱ 108,884.526/ Lineal meters	₱ 101,325,000.00	CW1- Construction of Flood Mitigation Structure 550.50 Ln. m	₱ 184,285.6955/ Lineal meters	₱ 101,449,275.36			
EAO	-	₱ 3,675,000.00	EAO		₱3,550,724.64			
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00			
Justification: <i>40% decrease in cost</i>								
<ul style="list-style-type: none"><li>The increase in cost per lineal meter of the flood control project is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA), thus, resulting to decrease in physical target from 930.573 lineal meters to 550.50 lineal meters</li><li>The Flood Control and Drainage Works constitutes 45.26% (₱ 45,842,585.35) of the total project cost which includes furnishing and driving of 6.00 meters Structural Steel Sheet Pile and 2,428.00 cubic meters of Reinforced Concrete Slope on Handlaid Rock Embankment.</li><li>Please see attached Justification for Modification signed by the Regional Director.</li></ul>								

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*EOGENIO R. PIPO JR.*  
Under Secretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN1E02650  
2.3 mksa/LCA/AVS/ERP