



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: XI-075
Project ID: P00550798MN

April 16, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 March 2021 of **DPWH Region XI OIC-Regional Director PETER B. GILLE, DM**, endorsing the request of **District Engineer CIRILO M. LASACA**, Davao Oriental 1st District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|----------------|--|-------------------------|----------------|
| Project Description | | | | | |
| UACS No. 300116203706000 Project ID: P00550798MN Local Program – National Roads and Bridges – local roads – Construction/ Repair/Rehabilitation/Improvement of Various infrastructure including Local projects. Construction of Binondo-Sitio Mantapay Road, Baganga, Davao Oriental | | | Local Program – National Roads and Bridges – local roads – Construction/ Repair/Rehabilitation/Improvement of Various infrastructure including Local projects. Construction of Binondo-Sitio Mantapay Road, Baganga, Davao Oriental | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW-1 Construction of Gravel road 2.736 lane km | ₱10,581,140.35 /lane km | ₱28,950,000.00 | CW-1 Construction of Concrete road 2.736 lane km | ₱10,581,140.35 /lane km | ₱28,950,000.00 |
| EAO | — | ₱1,050,000.00 | EAO | — | ₱1,050,000.00 |
| Total: | | ₱30,000,000.00 | Total: | | ₱30,000,000.00 |
| Justification: Change in type works from construction of gravel road to construction of concrete road due to the following: <ul style="list-style-type: none">• The road already has an existing gravel carriageway with a width of about 5m instead of the anticipated narrow carriageway/ trail which needs opening.• Road traverses a combination of flat to rolling terrain (mostly flat) which needs minimal correction on the vertical/horizontal alignments of road to conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width). As such, allocation is sufficient for concreting works. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02651