



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XI-173**
Project ID: **P00550896MN**

April 29, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE** endorsing the request of **District Engineer DANIEL A. JARAVATA, Compostela Valley District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204546000 Project ID : P00550896MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of concrete road, Fuentes, Pantukan, Davao de Oro			Construction of concrete road, Fuentes, Pantukan, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 1.756 lane km	₱ 11,161,731.21/ lane km	₱ 19,600,000.00	CW1 – Construction of Concrete Road/ 2.580 lane km	₱ 7,596,899.22/ lane km <i>₱ 15m/k</i>	₱ 19,600,000.00
EAO	-	₱ 400,000.00	EAO	-	₱ 400,000.00
Total		₱ 20,000,000.00	Total		₱ 20,000,000.00
Justification:					
<ul style="list-style-type: none">Increase in physical target/decrease in unit cost due to the following:<ul style="list-style-type: none">The project runs thru a very flat terrain for the entire road section, and;Design is on-grade, hence requires very minimal corrections on the vertical alignment.					

Based on our evaluation, the submitted request for modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02652