



## DEPARTMENT OF PUBLIC WORKS AND HIGHWAY

## Manila

May 31, 2021

# MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

wit;

As per GAA/Original		Project Description		As Modified	
<b>UACS No. 300111200357000</b> <b>Project ID: P00550595MN</b>					
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation Improvement of Various Infrastructure including Local Projects		Local Program - National Roads and Bridges - National Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			
<del>1st</del> <del>Blancia-Molave-Josefina Road, K1673 + 000 - K1677 + 000</del>		<del>1st</del> <del>Blancia-Molave-Josefina Road, K1673 + 000 - K1676 + 057.57</del>			
<b>Type of Work/Physical Target</b>	<b>Unit Cost</b>	<b>Allocation</b>	<b>Type of Work/Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
<del>CW1- Construction of Concrete Road 0.0 Lane km</del>	-	₱ 96,500,000.00	<del>CW1- Road Widening 6.115 Lane km</del>	<del>₱ 14,790,238.35 / Lane km</del>	<del>₱ 90,442,307.51</del>
EAO		₱ 3,500,000.00	ROW Acquisition/ 20,000.0 square meters EAO <b>EXCESS</b>	<del>₱ 300.00 / Square meters</del>	<b>₱ 6,000,000.00</b>
	-				₱ 3,500,000.00
					₱ 57,692.49
	<b>Total:</b>	<b>₱100,000,000.00</b>		<b>Total:</b>	<b>₱100,000,000.00</b>

**Justification:**

- Provision/ Quantification of Physical Target based on the Approved POW and DUPA.
- 1st. Blancia-Molave-Josefina Road - K1673 + 000 - K1677 + 000.00 is a primary road in the province of Zamboanga del Sur, with an existing 0.28m thick concrete road of width 6.70 meters PCC Pavement (2 Lanes at 3.35m/lane). Thus the change of the scope of work from "Construction of Concrete Road" to "Road Widening".
- The station limits were adjusted to reflect the actual sections that needs widening.
- Inclusion of Right-of-Way Acquisition based on the result of the conducted parcellary survey to compensate affected owners of structures/improvements within the width and station limits of the project.

hence, approval hereof is recommended.

~~EUGENIO R. PIPO JR.~~  
Undersecretary for Regional Operations in Mindanao

**APPROVED/~~DISAPPROVED~~:**

**MARK A. VILLAR**  
Secretary

<sup>3</sup> Department of Public Works and Highways  
Office of the Secretary



WIN1E02665

Reference Number: IX-052

Project ID: P00550595MM1