



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: **XI-197**
0550754MN

May 06, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2021 of **DPWH Region XI Office-In-Charge Regional Director REY PETER B. GILLE** endorsing the request of **District Engineer JOSELITO B. CABALLERO**, Davao del Norte District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 30011620361800 Project ID: P00550754MN Local Program – Local Roads and Bridges – Local Roads – Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects. Construction of Road, NRJ Agusan - Davao Road Guadalupe, Carmen Section to Upper Tuganay - Mabaus - Kinamayan - Tibal-Og, Sto. Tomas, Davao del Norte			Local Program – Local Roads and Bridges – Local Roads – Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects. Construction of Road, NRJ Agusan - Davao Road Guadalupe, Carmen Section to Upper Tuganay - Mabaus - Kinamayan - Tibal-Og, Sto. Tomas, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 4.060 Lane km	P19,418,842.36 / lane km	P78,840,500.00	CW1- Construction of Concrete Road 3.920 Lane km	P20,112,372.45 / Lane km	P78,840,500.00
EAO	-	P2,859,500.00	EAO	P40m/h	P2,859,500.00
Total:		P81,700,000.00	Total:		P81,700,000.00
Justification: Decrease in physical target from 4.060 lane km to 3.920 lane km due to the following:					
- Substantial embankment (borrow) of 40,698.00 cu.m. with average height of 1.50 meters and maximum height of 4.50 meters conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width) in as much as the existing road is an earth dike; - Inclusion of drainage and slope protection structures 610mm dia. RCPC, grouted riprap (Class A), and stone masonry; - Inclusion of miscellaneous structures such as warning signs, hazard markers, trees furnishing and transplanting, application of reflectorized thermoplastic pavement marking, and 13,276.14 sq.m. coconut and vegetation (Vertical grass system); and - Adoption of Department Order 22, series of 2021, Pandemic Response Employment Generation Program					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to NO Cost of Cost Revisions!*

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 sds/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02718