

DEPARTMENT OF PUBLIC WORKS AND HIGHW OFFICE OF THE SECRETARY

Manila

Project

ID:

P00548256MN

May 6, 2021

MEMORANDUM

:

FOR

MARK A. VILLAR Secretary This Department

This refers to the Memorandum dated April 26 2021 of DPWH Region XI OIC-Regional Director REY PETER B. GILLE, DM, relative to the Memorandum dated April 20, 2021 of District Engineer JOSELITO B. CABALLERO, Davao del Norte District Engineering Office requesting for the modification of the project under FY 2021 GAA, to wit;

	As per GAA/Original			As Modified		
		Project D	escription			
UACS No. 30010 Project ID: P005			5. 5.94 V		111) - DOM	
Multipurpose / F Rehabilitation / Ir including Local Pro	acilities – Constru nprovement of Var njects Nulti-Purpose Buildi	ther Structures – action / Repair / rious Infrastructure ng (LTO Building),	Rehabilitation / In including Local Proj	acilities – Constru reprovement of Val lects Iulti-Purpose Buildir	uction / Repair / rious Infrastructure	
Type of Work/ Physical	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
Target CW1-Construction er Multi Purpose Building 1 Building	₱ 34,300,000.00 /Building	P 34,300,000.00	CW1- Construction at-Multi Purpose Building 1 Building	P 34,300,000.00 /Building	P 34,300,000.00	
Target CW1-Construction er Multi Purpose Building		P 34,300,000.00 P 700,000.00	of Multi Purpose Building		P 34,300,000.00	

Dujall, attached is the latter of LTO Regional Office XI confirming the location of their district office.

 One of the department's Quality Policy is to identify the right project, it would also be good to note that it should be placed in the right location, thus, Construction of Multi-Purpose Building (LTO Building), Dujali, Panabo, Davao del Norte must be placed in Panabo City not in the Municipality of Dujali.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

GENIO-R. PIPO Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

WIN1E02727

2.3 aap/LCA/AVS/AGC/ERP