

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XI-161
Project ID:	P00550649MN

April 29, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 15, 2021 of **DPWH Region XI OIC - Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA**, Davao City DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203442000 Project ID: P00550649MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Preventive Maintenance of Road, Asphalt Overlay along Marang St., Juna, Davao City			Preventive Maintenance of Road, Asphalt Overlay along Marang St., Juna, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.554 lane km	₱ 12,193,140.79/ lane km	₱ 6,755,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.602 lane km	₱ 11,220,930.23/ lane km	₱ 6,755,000.00
EAO	-	₱ 245,000.00	EAO	₱ 22.4 m/h	₱ 245,000.00
Total:		₱ 7,000,000.00	Total:		₱ 7,000,000.00

Justification:

Increase in physical target from 0.554 lane km to 0.602 lane km due to the following:

- Carriageway width is only 5-meter per actual condition instead of the anticipated 6.70m.
- With said lesser unit cost, additional site of 0.028 km length (2-lanes) for junction improvement was also considered for road safety purposes.
- Scope of work includes Asphalt overlay (80mm thick) with Anti-Rutting Additive (ARA) and provision thermoplastic pavement markings.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02731

