



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-133**
Project ID: **P00561891LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203410000 Project ID: P00561891LZ Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Parang-Palhi-Sapul-Bayanan Bypass Road, Calapan City, Oriental Mindoro			Local Program Local – National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Parang-Palhi-Sapul-Bayanan Bypass Road, Calapan City, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 0 Lane Km	P 0 / Lane Km	P 86,850.00	CW1 - Construction of Concrete Road: 6.844 Lane Km	P 12,689.95 / Lane Km	P 86,850.00
EAO	-	P 3,150.00	EAO	P 25.2M / km.	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification: 1. Modification is necessary to reflect the physical target of 6.844 lane km since no physical target was reflected in GAA 2021, wherein its design for drainage, stone masonry and grouted riprap with allocated fund for the project is only sufficient. 2. The unit cost also includes provision of metal guardrails and pavement markings for road safety component to complement design requirement.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

