



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XI-056
Project ID: P00550490MN

April 22, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109201083000 Project ID: P00550490MN					
Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Construction of Drainage, Barangay 22-C, Davao City			Construction of Drainage, Barangay 22-C, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure / 210.000 lm	P 14,142.86/ lm	P 2,970,000	CW1- Construction of Drainage Structure / 80.00 lm	P 37,125/ lm	P 2,970,000
EAO	-	P 30,000	EAO	-	P 30,000
Total:		P 3,000,000	Total:		P 3,000,000
Justification: <i>Decrease in physical target for construction of drainage structure from 210 lm. to 80 lm. due to the following:</i> <ul style="list-style-type: none">The project design requires 0.8m x 0.8m CHB rectangular lined canal with metal steel grating instead of the anticipated 0.5m x 0.5m to accommodate the volume of run-off water since the area is flood prone. Hence, with higher unit cost;Project includes 288 cu.m. of riprap "Class D" at the outfall for toe protection; andScope of work also includes cleaning / reconditioning of drainage structures to avoid clogging.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02944