



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: XI-140  
Project ID: P00550497MN

April 29, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 14, 2021 of **DPWH Region XI OIC - Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA**, Davao City DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109201090000 Project ID: P00550497MN					
Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Improvement of Drainage Structure, Barangay 38-D, Davao City			Improvement of Drainage Structure, Barangay 38-D, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Drainage Structure: 360 In. m	₱ 9,625.00/ In. m	₱ 3,465,000.00	CW1- Rehabilitation / Major Repair of Drainage Structure: 260 In. m	₱ 13,326.92/ In. m	₱ 3,465,000.00
EAO	-	₱ 35,000.00	EAO	-	₱ 35,000.00
Total:		₱ 3,500,000.00	Total:		₱ 3,500,000.00
<b>Justification:</b> <i>27% decrease in target.</i> Decrease in physical target from 360 In. m to 260 In. m due to the following; <ul style="list-style-type: none"><li>The project design requires 1.25m x 0.50m concrete lined canal cover for 146 In.m and 1.25m x 1m Reinforce Concrete Box Culvert (RCBC) with iron ductile cover for 114 In.m to restore the existing dilapidated box culvert due to fire incident. Hence, higher unit cost.</li><li>Substantial earthworks requirement of 74.30 cu.m aggregate sub-base course as embankment material including foundation fill and shoring and for drainage structures.</li><li>Scope of work also includes miscellaneous structures (curb, gutter, and 1-meter sidewalk) and removal of structures and obstruction (existing PCCP and concrete).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1G02968



Scanned with CamScanner

2.3 LDAM/LCA/AVS/AGC/ERP