



March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the Memorandum dated 22 March 2022 of **DPWH Region XI, OIC – Assistant Regional Director ARTURO P. LONGYAPON**, endorsing the request of **OIC-District Engineer RONALD B. CARIAGA, Davao de Oro 1<sup>st</sup> DEO**, for the modification of the project under FY 2022 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102259000 Project ID: P00633872MN					
Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities			Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities		
Construction of Road, Ampawid, Laak, Davao de Oro			Construction of Road, Ampawid, Laak, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road: 2.080 lane km	P 14,134,615.38/ Lane km	P 29,400,000.00	CW-1 Construction of Concrete Road: 2.160 Lane Km	P 13,611,111.11/ Lane Km	P 29,400,000.00
EAO		P 600,000.00	EAO		P 600,000.00
Total:		P 30,000,000.00	Total:		P 30,000,000.00
<b>Justification:</b> Increase in physical target from 2.080 lane km to 2.160 lane km due to the following: <ul style="list-style-type: none"><li>As per actual site condition, road traverses rolling terrain for the entire road section instead of the anticipated rolling terrain with portions of mountainous terrain; and</li><li>Existing carriageway is already wide (up to 6 meters), hence, requires lesser earthworks for road design of 6.10 m to conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width). As such, decrease in unit cost, correspondingly, increase in physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

APPROVED/~~DISAPPROVED~~:

**ROGER G. MERCADO**  
Acting Secretary

2.3 pcm/AVS/AGC/ERPjr.

Department of Public Works and Highways  
Office of the Secretary



WIN2E02140