



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 15 May 2017 of **Regional Director ALLAN S. BORROMEO**, DPWH-XI, favorably endorsing the Project Modification of the **Davao del Norte District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects LIP – Roads and Bridges – National Roads Rehabilitation of Brgy. Road connecting Prk. 8, 10, 13, 2-A, Barangay Sampao (Length: 2 km.), Kapalong, Davao del Norte Allocation : P 24.00 Million Physical Target: 3.740 lane km Unit Cost : P 6,417,112.30/ lane km	Locally-Funded Projects LIP – Roads and Bridges – Local Roads Rehabilitation of Brgy. Road connecting Prk. 1, 2, 2-A, 3 & 10, Barangay Sampao (Length= 2.9155 km.), Kapalong, Davao del Norte Allocation : P 24.00 Million Physical Target: 5.831 lane km Unit Cost : P 4,115,932.09/ lane km

JUSTIFICATION:

The proposed road at Puroks 8 and 13 are both located on a private road wherein the landowners refused to donate the lot considering that there are many houses that will be affected, thus some sections of the proposed project must be realigned to the other puroks but still within the same barangay. The location of the new project site is just 15 kms, away from the quarry site, hence, the physical target increased by 2.091 lane km (from 3.740 lane km to 5.831 lane km). Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01563