



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

15 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 09 May 2017 of **Assistant Regional Director ZENAIDA T. TAN**, for and in the absence of the Regional Director, DPWH-XI, favorably endorsing the Project Modification of **Davao City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Repair/Rehabilitation of Building Project, Bucana 76-A, Davao City Allocation : ₱3.00 Million Physical Target : 1 Number of Building Unit Cost : ₱3.00 Million/Number of Building	Locally-Funded Projects LIP – Buildings and Other Structures – Multipurpose/Facilities Completion of Building Project, Bucana 76-A, Davao City Allocation : ₱3.00 Million Physical Target : 1 Number of Building Unit Cost : ₱3.00 Million/Number of Building

JUSTIFICATION:

Modification is requested to change the project title/project description from **Repair/Rehabilitation of Building Project, Bucana 76-A, Davao City** as reflected in the FY 2017 GAA to **Completion of Building Project, Bucana 76-A, Davao City** since the needed scope of work is completion considering that there is already a prior funding for the construction of the said building.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01571