



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated October 16, 2019 of DPWH NCR Regional Director **ADOR G. CANLAS**, endorsing the request for approval of **Modification** of District Engineer **RAMON P. DEVANADERA**, Quezon City 2nd District Engineering Office of the project under FY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102550000 Project ID: P00320038LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement/Rehabilitation of Waterways, University of the Philippines Diliman, Quezon City			Improvement/Rehabilitation of Waterways, University of the Philippines Diliman, Quezon City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 Channelization	-	P 57,900.00	CW1 Channelization /	P 38.81 / cu.m.	P 57,900.00
0 cu.m.			1,492.00 cu.m.		
EAO	-	P 2,100.00	EAO	-	P 2,100.00
Total :		P60,000.00	Total :		P60,000.00
Justifications: Change in physical target since all zero targets in AIP should have target in order to be uploaded in MYPS and PCMA					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9F05969

Avila-6431 NCR (Modification)