



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100061000 Project ID: P00201186LZ OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) – K0216+845 – K0219+178, K0219+224 – K0219+899, K0219+959.70 – K0220+ 540, K0220+571 – K0222+828			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) K0216+886 – K0219+092.70; K0219+224 – K0219+899; K0219+954.70 – K0220+ 490.80; K0220+874.60 – K0222+828		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening/ 11.779 Lane Km	₱ 14.448M /Lane Km	₱ 170.190M	CW1 - Road Widening/ 10.8304 Lane Km	₱ 15.252M /Lane Km	₱ 165.190M
-	-	-	ROW Acquisition 32,491.20 sq.m.	₱ 154.00 /sq.m.	₱ 5.00M
EAO	-	₱ 6.173M	EAO	-	₱ 6.173M
Total:		₱ 176.363M	Total:		₱ 176.363M
Justification: This modification/decrease in physical target is hereby requested due to the following reasons; 1. Change in station limits due to the existing/newly widened PCCP in the original station limits. 2. Use of rubble concrete with a height ranges from 2 meters to 6 meters. 3. Thickness of paved shoulders is 0.30m instead of 0.15m for a total length of 9.21 lane km. 4. Inclusion of ROW acquisition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01929