



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100025000 Project ID: P00201282LZ					
OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads		
Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0567+000 - K0571+000, K0574+794 - K0575+586			Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0567+000 - K0570+255.80, K0570+255.80 - K0570+295.80 K0570+295.80 - K0571+000, K0574+794 - K0575+286.40 K0575+286.40 - K0575+290.40, K0575+290.40 - K0575+401.40		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening/ 9.158 lane Km	₱ 6.563M /lane Km	₱ 60.100M	CW1 - Road Widening/ 8.849 lane Km	₱ 6.791M /lane Km	₱ 60.100M
EAO	-	₱ 2.180M	EAO	-	₱ 2.180M
Total:		₱ 62.28M	Total:		₱ 62.28M
Justification: <ul style="list-style-type: none">Physical target was shortened brought by the required design for additional lane of 3.05m width with 0.28 thick Portland Cement Concrete Pavement.Also due to the inclusion of paved shoulders and stone masonry retaining wall in areas with high embankment and lined canal to drain run off water.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

ROBERTO P. BERNARDO
Undersecretary
OFFICE - IN CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8G02070