



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 30, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated May 29, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer BEN ALDEN R. SERNA**, Agusan del Sur 2<sup>nd</sup> District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214100621000</b> <b>Project ID: P00733797MN</b>					
Convergence and Special Support Program - Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Convergence and Special Support Program - Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of LED Solar Streetlights at Purok 1 to Purok 5 Brgy. Pasta, San Francisco, Agusan del Sur			Installation of LED Solar Streetlights at Purok 1 to Purok 5 Brgy. Pasta, San Francisco, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Street Lighting: 0.991 Km	₱ 4,944,500.51/ km	₱ 4,900,000.00	CW1- Road Safety: Street Lighting: 23 number of Units	₱ 213,043.48/ no. of unit	₱ 4,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00

**Justification:**


- Decrease in physical target/Increase in unit cost/ decrease in physical target is based on Approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW), with reference to the memorandum dated March 22, 2023 signed by Usec. Maximo L. Carvajal, RE: Reference Detailed Unit Price Data and Unit Cost for Item 624 (9): Solar – Powered (LED) Roadway Lighting. (see attached)
- Unit Prices for Earthworks, and Plain and Reinforced Concrete Works for Pedestal and Foundation are based on approved 4th quarter CMPD of FY2022.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in CAR,  
Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

*subject to further ant  
verification.*  


**MARIA CATALINA E. CABRAL, Ph.D., CE**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP