

MAR 31 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila


MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Office

This refers to the Memorandum dated February 16, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer ISABELO C. BALEROS**, Las Piñas-Muntinlupa District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101219000 Project ID: P00712359LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Zapote-Alabang Rd - K0023 + (-426.53) - K0023 + 178			Zapote-Alabang Rd - K0023 + (-427) - K0023 + (-152)		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay 2.943 Lane Km	P 8,327.17/ Lane Km	P 24,506,860.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.375 Lane Km	P 17,823.17/ Lane Km P 35.6 m/km	P 24,506,860.00
EAO	-	P 500,140.00	EAO	-	P 500,140.00
Total :		P25,007,000.00	Total :		P25,007,000.00
Justifications:					
<ul style="list-style-type: none">Modification of project limit is sought since the unit cost used during budget preparation for GAA was based on the prevailing price at the year 2021, as to date the said prevailing price is increased resulting to decrease in physical target from 2.943 lane km to 1.375 lane km. The unit cost is based on the average width (4-5 lanes) of the station limits.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos (see attached CD), and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII



ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00712359LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07125

NCR

PN-00 202303-01664

AVM-0430 NCR