



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



June 30, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN

Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer JAMES P. FERRER

Cagayan 1st DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 29, 2020	1. Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan		Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan	
	CW-1		CW-1	
	Construction of Concrete Road / 0.710 Lane Km	₱ 9,900,000	Construction of Concrete Road / 1.068 Lane Km	₱ 9,900,000
	EAO	₱ 100,000	EAO	₱ 100,000
	Total	₱ 10,000,000	Total	₱ 10,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL A. TABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 29 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 17, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **JAMES P. FERRER, Cagayan 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117205793000 Project ID: P00448101LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan			Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road / Lane Km 0.710	₱ 13,943,662 / Lane Km	₱ 9,900,000	CW-1 Construction of Concrete Road / Lane Km 1.068	₱ 9,269,663 / Lane Km	₱ 9,900,000
EAO	-	₱ 100,000	EAO	-	₱ 100,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000

Justification:

- Modification is sought due to increase in length brought by the design requirement of roadway width of 6.10 meters which involves 0.23 meter thick PCC Pavement with 0.15m concrete shoulder with Reinforced Concrete Pipe and Slope Protection Structure ranging from 1.70m – 2.60m in height.
- Increase in physical target to utilize the allocation for additional length of 0.358 lane kilometer.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC03850