



MAR 23 2023
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101075000 Project ID: P00712688LZ					
00-1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads			00-1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads		
A. Castañeda – Ma. Aurora – Sn. Luis Rd - K0199 + 000- K0201 + 473 ✓			A. Castañeda – Ma. Aurora – Sn. Luis Rd - K0199 + 000- K0201 + 055		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay 4.902 Lane-Km	P13,554.49/ Lane Km	P66,444.11	CW-1- Preventive Maintenance of Road: Asphalt Overlay 4.066 Lane-Km	P16,341.394/ Lane Km	P66,444.11
EAO	-	P2,409.89	EAO	-	P2,409.89
Total		P68,854.00	Total		P68,854.00
Justification:					
<ul style="list-style-type: none">Change in station limit due to decrease in physical target based on actual site validation and survey considering the shoulders to be overlaid with existing width that varies from 1.5m to 2.5mUnit Cost was derived based on the Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712687LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06986

Ann-513 111

111
AV 10-202303-01836