



MAR 23 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101917000 Project ID: P00740576LZ Convergence and Special Support Program – SIPAG – Flood Mitigation Structures protecting Public Infrastructure/Facilities Construciton of Flood Control Structure, Brgy. Culat, Casiguran, Aurora			Convergence and Special Support Program – SIPAG – Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of Flood Control Structure, Brgy. Culat, Casiguran, Aurora		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Flood Mitigation Structure 422.94 Linear Meters	₱ 115.856 /l.m.	₱ 49,000.00	CW-1- Construction of Flood Mitigation Structure 254.00 Linear Meters	₱ 192.913 /l.m.	₱ 49,000.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00
Total		₱50,000.00	Total		₱50,000.00
Justification: <i>Use of true sheet piles</i> <ul style="list-style-type: none">The original project title as per original GAA is "CONSTRUCITON of Flood Control Structure, Brgy. Culat, Casiguran, Aurora" with typographical error of the word "CONSTRUCTION". Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00740581LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06990