



22 MAR 2023
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100521000 Project ID: P00712320LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads		
Madella-Dinadiawan Rd - K0409 + (-489) - K0411 + 623, K0417 + 462 - K0418 + 127, K0423 + 738 - K0425 + 926			Madella-Dinadiawan Rd - K0409+(-489)-K0410+697, K0417+412-K0418+164.80, K0423+660-K0425+961		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Off-Carriageway Improvement: Paving of Shoulders / 17,919 Square meters	P1.949/ Square meters	P34,928.18	CW1 – Off-Carriageway Improvement: Paving of Shoulders / 15,055.39 Square meters	P2.077/ Square meters	P31,273.78
			CW2 – Construction of Drainage Structure along Road / 291 Lineal meters	P12.558/ Lineal meter	P3,654.40
EAO		P712.82	EAO		P712.82
Total		P35,641.00	Total		P35,641.00
Justification:					
<ul style="list-style-type: none">Change in physical target due to inclusion of Construction of Drainage Structure in scope of works.Prioritized the sections which were identified as gravel shoulder. Also, the allotted budget can cover additional sections of Construction of Drainage Structure to improve stability of several sections of shoulders to be concreted in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712320LZ