



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101207000 Project ID: P00712689LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
A Castañeda--Ma Aurora-Sn Luis Rd - K0206 + 950 - K0207 + 000, K0207 + 147 - K0207 + 417			A Castañeda--Ma Aurora-Sn Luis Rd - K0207 + 319 – K0207 + 658		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay / 0.658 Lane Km	P14,341.06383/ Lane Km	₱9,436.42	CW1 – Preventive Maintenance of Road: Asphalt Overlay / 0.678 Lane Km	₱27.8 m/Km P13,918.0236/ Lane Km	₱9,436.42
EAO		₱192.58	EAO		₱192.58
Total		₱9,629.00	Total		₱9,629.00

Justification:

- **Change in station limits due to increase in physical target** based on the actual site validation and survey that shows stations K0206 + 950 – K0207 + 319 are in good condition.
- The allotted budget can cover the preservation of the additional sections beyond K0207 + 417 in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.

Attached are the following supporting documents.

- **Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design**


Ar

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712689LZ