



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 13, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100507000 Project ID: P00739649LZ Convergence and Special Support Program – Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices Baler-Casiguran Road (Baler-Dinadiawan) K025+500 to K0283+000 (Intermittent Section)			Convergence and Special Support Program – Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices Baler-Casiguran Road (Baler-Dinadiawan) K0275+500 to K0281+512 (Intermittent Section)		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Road Safety: Street Lighting 3.360 Km	₱ 8,750 /Km	₱ 29,400.00	CW-1- Road Safety: Pavement Markings 6.012 Lane-Km	₱ 4,890.22 /Lane-Km	₱ 29,400.00
EAO	-	₱ 600.00	EAO	-	₱ 600.00
Total		₱30,000.00	Total		₱30,000.00
Justification: <ul style="list-style-type: none">The original start station limit as per original GAA is "K025+500" with typographical error of the station "K0275+500".Increase in physical target due to decrease in unit cost by changing type of work from "Road Safety: Street Lighting" to "Road Safety: Pavement Markings" Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00739649LZ