



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 11 2023


MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 22, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer Ulysses C. Liado, Bataan 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit


As per GAA/Original			As Modified		
Project Description					
UACS No. 300221102936000 Project ID: P00741573LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of By-Pass Road leading to Enrique Garcia Senior Avenue (EGSA), Balanga City, Bataan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of By-Pass Road leading to Enrique Garcia Senior Avenue (EGSA), Balanga City, Bataan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Concrete Road / 2.030 Lane Km	₱10,729.0640/ Lane Km	₱21,780.00	CW-1- Construction of Bridge / 152.64 Sq.m	₱142,6887/ Sq.m.	₱21,780.00
EAO	-	₱220.00	EAO	-	₱220.00
Total		₱22,000.00	Total		₱22,000.00
Justification: <i>cf. Cert. of Cost Reasonableness.</i> <ul style="list-style-type: none">The road component of the project is already funded by the Local Government Unit of City of Balanga.Change in Scope of Work from Construction of Concrete Road to Construction Bridge is necessary to provide linkage on the on-going road project. Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/AVM/RRB

Project ID: P00741573LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07165