



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number: **III-059**
Project ID: **P00741013LZ**

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated February 23, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer Ulysses C. Llado, Bataan 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------------|-----------------------|---|-----------------------------|--------------------------|
| Project Description | | | | | |
| UACS No. 300220101516000 Project ID: P00741013LZ | | | | | |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services | | | CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services | | |
| Construction of Multi-Purpose Building (New Municipal Hall), Barangay Daan Bilolo , Orion, Bataan | | | Construction of Multi-Purpose Building (New Municipal Hall), Barangay San Vicente , Orion, Bataan | | |
| Type of Work / Physical Target | Unit Cost ('000) | Allocation ('000) | Type of Work / Physical Target | Unit Cost ('000) | Estimated Cost ('000) |
| CW-1- Construction of Multi Purpose Building / 1 Number of Building | P49,000,000.00/ Building | P49,000,000.00 | CW-1- Construction of Multi Purpose Building / 1 Number of Building | P49,000,000.00/ Building | P49,000,000.00 |
| EAO | - | P1,000,000.00 | EAO | - | P1,000,000.00 |
| Total | | P50,000,000.00 | Total | | P50,000,000.00 |

Justification:

- Correction of Barangay due to erroneous in actual location of Orion Municipal Hall.
- **Orion Municipal Hall is located at Brgy San Vicente not in Brgy Daan Bilolo.**

Attached are the following supporting documents.

- **Certificate of Reasonableness of Cost Estimate**, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design
- Certification from the Municipal Mayor of Orion , Bataan that the Municipal Hall located in Brgy Daan Bilolo, Orion , Bataan is not existing and Orion Municipal Hall is located at Brgy. San Vicente , Orion, Bataan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.


Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00741013LZ

Arma-0443 111

4V-00-202303-01674