



24 MAR 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated February 23, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer Ulysses C. Llado, Bataan 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300220101518000 Project ID: P00741015LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Limay Polytechnic College, Barangay Reformista, Limay, Bataan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Limay Polytechnic College, Barangay Kitang II & Luz, Limay, Bataan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱49,000,000.00/ Building	₱49,000,000.00	CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱49,000,000.00/ Building	₱49,000,000.00
EAO	-	₱1,000,000.00	₱1,000,000.00	-	₱1,000,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00
Justification:					
<ul style="list-style-type: none">Correction of Barangay due to erroneous in actual location of Limay Polytechnic College.Limay Polytechnic College is located at Brgy Kitang II & Luz not in Brgy Reformista.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, BP202and Detailed Engineering DesignCertification from the Municipal Mayor of Limay, Bataan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII