



12 APR 2023

# MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
his Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer HENRY C. ALCANTARA**, Bulacan 1<sup>st</sup> District Engineering Office for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300226105878000</b> <b>Project ID: P00743200LZ</b>  Convergence And Special Support Program: Basic Infrastructure Program (BIP) Multi - Purpose Buildings / Facilities to support Social Services  Construction of Multi-Purpose Building, Barangay Bugion, Calumpit, Bulacan			Convergence And Special Support Program: Basic Infrastructure Program (BIP) Multi - Purpose Buildings / Facilities to support Social Services  Construction of Multi-Purpose Building, Barangay Buguion, Calumpit, Bulacan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1 Construction of Multi-Purpose Building / 1 no. of building	<b>₱14,850.00/</b> no. of building	₱14,850.00	CW-1 Construction of Multi-Purpose Building / 2 no. of buildings	<b>₱7,425.00/</b> no. of building	₱14,850.00
EAO	-	₱150.00	EAO	-	₱150.00
<b>Total</b>		<b>₱15,000.00</b>	<b>Total</b>		<b>₱15,000.00</b>


## Justification:

- Modification is necessary to correct the Barangay name. It should be "Buguion" not "Bugion", since there is no existing Barangay "Bugion" in Calumpit.
- The allotted area for the new construction of building is L-shape. Due to the obstruction in the corner, the physical target changes from 1 number of building to 2 number of building to utilize the said location.

Attached are the following supporting documents.

- Program of Works, Detailed Unit Price Analysis, Detailed Engineering Design, Approved Budget for the Contract, Copy of GAA, Bid Status, Geotagged Photos, and Certificate of Reasonableness of Cost Estimate

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00743200LZ