



SEP 13 2023
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated June 21, 2023 of **Regional Director ROSELLER A. TOLENTINO** – **DPWH Regional Office III**, endorsing the request of **District Engineer Ruben S. Santos, Jr., Bulacan Sub-DEO** requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101108836000 Project ID: P00727388LZ OO2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Along Bulo River, Sta. 15+600 – Sta.15+800, San Miguel Bulacan			OO2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure Along Bulo River, Sta. 15+700 – Sta.16+000, San Miguel Bulacan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1 Construction of Flood Mitigation Structure 400.00 Linear m	₱241.25/ Linear m	₱96,500.00	CW-1 Construction of Flood Mitigation Structure 300.00 Linear m	₱321.67/ Linear m	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		100,000.00	Total		₱100,000.00
Justification: <i>Use of Steel Sheet piles.</i> <ul style="list-style-type: none">Modification of station limits to match the target length on the approved DED.The physical target based on General Appropriations Act 2023 is 400.00 linear m, it should be 300.00 linear m as per Approved Plan and Program of Works.The unit costs have increase based on the approved DED in consideration of the approved 4th Quarter of 2022 Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.					
Attached are the following supporting documents. <ul style="list-style-type: none">Program of Works, Detailed Unit Price Analysis, Detailed Engineering Design, Approved Budget for the Contract, Copy of GAA, Bid Status, Geotagged Photos, GSIS Map and Certificate of Reasonableness of Cost Estimate					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:

*subject to cost-benefit analysis /
further cost verification*


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00727388LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07639