



24 MAR 2023  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated March 2, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ELPIDIO Y. TRINIDAD, Nueva Ecija 2<sup>nd</sup> DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101159000 Project ID: P00711850LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Jose Abad Santos Ave (JASA) - K0109 + 872.30 - K0109 + 1010, K010 + 000.00 - K0110 + 051.15			Jose Abad Santos Ave (JASA) - K0109 + 872.30 - K0109 + 1010, K0110 + 000.00 - K0110 + 051.15		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Road Widening / 0.378 Lane-km	P 27,287.04/ Lane-km	P 10,314.50	CW-1- Road Widening / 0.378 Lane-km	P 27,287.04/ Lane-km <i>754 m / km.</i>	P 10,314.50
EAO		P 210.50	EAO		P 210.50
Total		P10,525.00	Total		P10,525.00
Justification:					
<ul style="list-style-type: none"><li>To correct typographical error on station limit, from "K010" to "K0110"</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

*Ar*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: **P00711850LZ**