



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: III-204
Project ID: P00741033LZ



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated September 26, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of District Engineer **ALMER C. MIRANDA – DPWH Pampanga 1st DEO**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 30220101538000 Project ID: P00741033LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Ssupport Social Services			CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services		
Rehabilitation of Multi-Purpose Building, Camp Olivas <u>IS</u> , San Nicolas, City of San Fernando, Pampanga			Rehabilitation of Multi-Purpose Building, Camp Olivas <u>ES</u> , San Nicolas, City of San Fernando, Pampanga		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation/Ma jor/Repair of Multi- Purpose Building/ 1 Number of building	P2,940.00/ Number of Building	P2,940.00	CW-1- Rehabilitation/Ma jor/Repair of Multi- Purpose Building/ 1 Number of building	P2,940.00/ Number of Building	P2,940.00
EAO		P60.00	P60.00		P60.00
Total		P3,000.00	Total		P3,000.00

Justification:


- Typographical error in the title, from Camp Olivas IS to Camp Olivas ES
- Base on the attached certification from DepEd, there is no existing Camp Olivas Integrated school in the Division of City of San Fernando but rather Camp Olivas Elementary School.

Attached are the following supporting documents.

- Accomplished Modification Request form, , Certificate of Availability of Funds, Certificate of Reasonableness of Cost Estimate, Geotagged Photos, GIS Map, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design


A

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



NERIE D. BUENO, CESO III

OIC-Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00741033LZ

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

