



22 MAR 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of Modification of project under FY 2023 General Appropriation Act (GAA), to wit

Appropriation Act (2017)


As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100862000 Project ID: P00712986LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0087 + 400 - K0088+ 000			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0087 + 444 - K0087+ 943.50		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1-Reconstruction to Concrete Pavement 1.158 Lane Km	₱13,963.730570/ Lane Km	₱16,170.00	CW-1-Reconstruction to Concrete Pavement 1.00 Lane Km	₱16,170.00/ Lane Km ₱32 m / km	₱16,170.00
EAO	-	₱330.00	EAO	-	₱330.00
Total		₱16,500.00	Total		₱16,500.00
Justification:					
<ul style="list-style-type: none">Physical target of 1.158 lane-km was changed to 1.00 lane-km based on the actual detailed engineering and on the quantities considered in the approved POW.Change in Station Limit is due to Sta. K0087+400-Sta. K0087+444 was already a reconstructed concrete.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712986LZ