



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM


FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101102000 Project ID: P00712719LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program –Preventive Maintenance-Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000 - K0111 + 000, K0111 + 946 - K0112 + 576			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program –Preventive Maintenance-Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000 - K0110 + 856.80		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road-Asphalt Overlay 6.348 Lane Km	₱8,573.72/ Lane Km	₱54,426.00	CW-1 Preventive Maintenance of Road: Asphalt Overlay 3.4272 Lane Km	₱15,880.602241/ Lane Km <i>₱31.6 m / km</i>	₱54,426.00
EAO	-	₱1,974.00	EAO	-	₱1,974.00
Total		₱56,400.00	Total		₱56,400.00
Justification:					
<ul style="list-style-type: none">Physical target of 6.348 lane-km was changed to 3.4272 lane-km based on the actual detailed engineering and on the quantities considered in the approved POW.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

✓ 4 lanes

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


ANTONIO V. MOLANO, JR., CESO III
Undersecretary

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712719LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07164