



03 APR 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 15, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of **Modification** of the project under FY 2023 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11936, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101954000 Project ID: P00740607LZ Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Slope Protection with Road Dike along GPDC, Santa Rita - City of San Pedro, Pampanga			Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Slope Protection with Road Dike along GPDC, Santa Rita - San Pedro, Lubao, Pampanga		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1-Construction of Slope Protection Structure / 5,129.033 sq.m.	₱9.5534577/ Sq.m.	₱49,000.00	CW-1-Construction of Slope Protection Structure / 5,129.48 sq.m.	₱9.552625217/ Sq.m.	₱49,000.00
EAO	-	₱1,000.00	EAO	-	₱1,000.00
Total		₱50,000.00	Total		₱50,000.00
Justification: Use of form steel steel pbs furnished					
<ul style="list-style-type: none">The increased in physical target is based on the actual detailed engineering and in accordance with the derived unit cost based on approved POW consolidated on the latest CMPD.There is no Sta. Rita-City of San Pedro where GPDC passes along in the province of Pampanga. Instead, it passes along Sta. Rita-San Pedro which is situated in Lubao, Pampanga. Upon validation slope protection works is needed to strengthen the dike for protecting lives and properties in the nearby areas.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


ANTONIO V. MOLANO, JR., CESO III
Undersecretary

2.6 BCL/RRB

Project ID: P00740607LZ