



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Project ID:	III-121
Project ID:	P00714622LZ


**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated March 01, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of then **District Engineer ARLEEN D. BELTRAN** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100787000 Project ID: P00714622LZ  Asset Preservation Program-  Preventive Maintenance - Primary Roads;  Manila North Rd (Sto. Domingo, Sto. Rosario) - K000+000 - K001+0740			Asset Preservation Program-  Preventive Maintenance - Primary Roads;  Manila North Rd (Sto. Domingo, Sto. Rosario) - K082+254 - K083+237		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 3.48 Lane Km	₱ 19,410.920/ Lane Km	₱ 67,550.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 5.346 Lane Km	₱ 12,635.62 / Lane Km <i>₱ 23.2 m/km</i>	₱ 67,550.00
EAO	-	₱ 2,450.00	EAO	-	₱ 2,450.00
Total		₱ 70,000.00	Total		₱ 70,000.00
Justification:					
<ul style="list-style-type: none"><li>The stations as per original GAA, are non-existing to the road network thus changes were made.</li><li>Also, the station limits were changed to prioritized the road network which have fair and poor condition.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Program of Works, BP 202, AIP, Certificate of Availability of Funds, Form of Evaluation of Modification Request (version 01-2019) and Geo Tagged photos.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 ROL/RAB  
Project ID: P00714622LZ