



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **III-116**
Project ID: **P00714623LZ**

24 MAR 2023

MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 01, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of then **District Engineer ARLEEN D. BELTRAN**, Pampanga 3rd DEO for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100788000 Project ID: P00714623LZ Asset Preservation Program- Preventive Maintenance - Primary Roads; Manila North Rd (Sto. Domingo) - K000+000 - K001+160			Asset Preservation Program- Preventive Maintenance - Primary Roads; Manila North Rd (Sto. Domingo) – KO 082+(-751) - KO 082+072		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.32 Lane Km	₱ 29,116.379/ Lane Km	₱67,550.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 4.876 Lane Km	₱ 13,853.57 / Lane Km ₱ 27.6 m/km	₱ 67,550.00
EAO	-	₱ 2,450.00	EAO	-	₱ 2,450.00
Total		₱ 70,000.00	Total		₱ 70,000.00
Justification:					
<ul style="list-style-type: none">The stations as per original GAA, are non-existing to the road network thus changes were made.Also, the station limits were changed to prioritized the road network which have fair and poor condition.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Program of Works, BP 202, copy of GAA/MYPS, Certificate of Availability of Funds, Form of Evaluation of Modification Request (version 01-2019) and Geo Tagged photos.					

Q

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Project ID: P00714623LZ