	Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGH CENTRAL OFFICE	Reference Number: Project ID:	III-117 P00714642L2
2 4 MAR 2023 MEMORANDUM	Manila		
FOD .	DODEDTO D DEDNADDO OFCO T		

: ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII This Department

This refers to the memorandum dated March 01, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of then **District Engineer ARLEEN D. BELTRAN**, Pampanga 3<sup>rd</sup> DEO for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project	Description		
UACS No. : Project ID:	310102101096000 P00714642LZ				
Asset Preservation Program-			Asset Preservation Program-		
Preventive Maintenance - Secondary Roads;			Preventive Maintenance - Secondary Roads;		
	th Rd (Dau, San Nicola apito Del Rosario) - K		Old Manila North Rd (Dau, San Nicolas, Lourde North West, Agapito Del Rosario) - K00082+(- 364.20)-K0082+988.40, K0084+171.7- K0084+326.10		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost (`000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 4.666 Lane Km	₽14,477.07/ Lane Km	₽-67,550.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 6.028 Lane Km	₽ 11,206.04/ Lane Km	₽ 67,550.00 m/k
	_	₽ 2,450.00	EAO		₽ 2,450.00
EAO					

Justification:

- The station KO000+000 to KO002+333 are non-existing to the road network, thus changes were made.
- Also, the station limits were changed to prioritized the road network which have fair and poor condition.

Attached are the following supporting documents.

 Program of Works, DED, BP 202, copy of GAA/MYPS, Certificate of Availability of Funds, Form of Evaluation of Modification Request (version 01-2019) and Geo Tagged photos.

Modification Request for P00714642LZ page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTÓNIO V. MOLANO, JR. Assistant Secretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

## APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB Project ID: P00714642LZ

6

7