



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 01, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of then **District Engineer ARLEEN D. BELTRAN**, Pampanga 3rd DEO for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101222000 ✓ Project ID: P00714688LZ ✓ Asset Preservation Program- Preventive Maintenance – Tertiary Roads Arayat-Magalang-Mabalacat Rd - K000+000 - K001+243 ✓			Asset Preservation Program- Preventive Maintenance – Tertiary Roads Arayat-Magalang-Mabalacat Rd - K0112+820.04 - K0113+630.04		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay ✓ 2.486 Lane Km	₱ 19,710.38 / Lane Km	₱ 49,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 3.248 Lane Km	₱ 15,086.20 / Lane Km	₱ 49,000.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00
Total		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
<ul style="list-style-type: none">• Station limits were changed as to prioritized the road segments which are in bad condition as per evaluation. (geo-tagged photos attached)• Increased in physical target aims to maximize the use of amount.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">• Program of Works, BP 202, copy of GAA/MYPS, Certificate of Availability of Funds, Form of Evaluation of Modification Request (version 01-2019) and Geo Tagged photos.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Project ID: **P00714688LZ**