



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

29 MAR 2023

MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 01, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of then **District Engineer ARLEEN D. BELTRAN**, Pampanga 3rd DEO for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102482000 Project ID: P00739771LZ					
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)		
Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Magalang Road, Magalang, Pampanga, K000+000 - K001+865			Rehabilitation of Magalang Road, Magalang, Pampanga, Sta. 0+000 to Sta. 6+014		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Rehabilitation of Paved Road/ 12.028 Lane Km	₱ 6,017.21 / Lane Km	₱ 72,375.00	CW1- Rehabilitation of Paved Road /12.028 Lane Km	₱ 6,017.21 / Lane Km ₱ 12m/km	₱ 72,375.00
EAO	-	₱ 2,625.00	EAO	-	₱ 2,625.00
Total		₱ 75,000.00	Total:		₱ 75,000.00
Justification:					
<ul style="list-style-type: none">Station limits were changed as to prioritized the road segments which are in bad condition as per evaluation.The paved road surface is deteriorated and needs crown correction					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Program of Works, BP 202, copy of GAA/MYPS, Certificate of Availability of Funds, Form of Evaluation of Modification Request (version 01-2019) and Geo Tagged photos.					

A

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6

Project ID: P00739771LZ