



NOV 14 2022

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary

This refers to the memorandum dated August 15, 2022 of **DPWH Region III Director ROSELLIER A. TOLENTINO**, endorsing the request for approval of the **Modification** of **REGIONAL OFFICE III**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. <b>310206100063000</b> Project ID: <b>P00611444LZ</b>					
ORGANIZATIONAL OUTCOME1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Flyovers /Interchanges /Underpasses/Long Span Bridges			ORGANIZATIONAL OUTCOME1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Flyovers /Interchanges /Underpasses/Long Span Bridges		
Hermosa-SCTEX Interchange, Hermosa, Bataan			Hermosa-SCTEX Interchange, Hermosa, Bataan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW -1 – Construction of Flyover 2,562 Square meters	37,6659/Square Meters	96,500.00	CW -1 – Construction of Asphalt Road 1.47 lane Km	65,846.30 / Lane Km	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total		P100,000.00	Total		P100,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in type of work into Construction of Asphalt Road. The proposed project will be use to prioritized the acceleration and deceleration ramp which will served as an interchange for SCTEX. The project will include the improvement of the existing underpass which will connect Jose Abad Santos Ave and a local road leading to Palihan-Mabiga Road.</li><li>The derived unit cost was computed per approved POW consolidated on the latest CMPD. The computation was reasonably high due to the quantity of embankment needed in order to attain the designed gradient of the proposed road section and the addition of Slope Protection Structure (i.e., retaining wall) in order to stabilized the embankment section. Also, other road features such as Drainage Structure, Sidewalk, Curb and Gutter, Guardrail and Regflectorize Pavement Markings are included in the scope of the proejct.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Region III, IV-B, IV-A, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN2F06696