



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated January 30, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310102101095000 Project ID: P00714641LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Paniqui-Camiling-Wawa Rd - K0158 + 000 - K0159 + 527			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Paniqui-Camiling-Wawa Rd - K0158 + 000 - K0159 + 916		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 3.02 Lane Km.	31,953.64 / Lane Km.	96,500.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 5.7344 Lane Km. <i>P 33.6 M/km.</i>	16,828.26 45 / Lane Km.	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
Justification: <ul style="list-style-type: none">The Increase of physical target from 3.02 Lane Km. to 5.7344 Lane Km. was due to the following:<ul style="list-style-type: none">Based on PDE as per approved Program of Works and the updated Detailed Unit Price Analysis.To maximized the allotted amount.					
Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I


Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID:P00714641LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06811