



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 8, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 300221103162000</b> <b>Project ID: P00741694LZ</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Concreting of Road at <b>Brgy. San Mapalad</b> , Tarlac City			Concreting of Road at <b>Brgy. Mapalad</b> , Tarlac City		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road/ <b>1.85</b> Lane Km	<b>P10,594.5946</b> / Lane Km	P19,800.00	CW1 – Construction of Concrete Road/ <b>2.94</b> Lane Km	<b>P 6,734.694</b> / Lane Km <i>P 13 M / km.</i>	P19,800.00
EAO		P200.00	EAO		P200.00
<b>TOTAL</b>		<b>P20,000.00</b>	<b>TOTAL</b>		<b>P20,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The increased of physical target from 1.18 Lane Km to 2. 94 Lane Km was due to the following:<ul style="list-style-type: none"><li>a. Based on PDE as per approved Program of Works and the updated Detailed Unit Price Analysis.</li><li>b. To maximize the allotted amount.</li></ul></li><li>• Changed from Brgy. San Mapalad to Brgy. Mapalad because there is no such Brgy. San Mapalad exists.</li></ul>					
Attached are the following supporting documents: Approved Program of Works, Certificate of Reasonableness of Cost Estimate, Detailed Engineering Design, Geotagged Photos, Detailed Unit Price Analysis and Certification that there is no barangay named San Mapalad in Tarlac City.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII

**Recommending Approval:**


  
**MARIA CATALINA C. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00741694LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F06818