



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Office

This refers to the memorandum dated February 8, 2023, of **Regional Director ROSELLER A. TOLENTINO, DPWH, Region III** endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit.


| As per GAA/Original | | | As per Modified | | |
|--|---------------------|--------------------|---|---------------------|--------------------|
| Project Description | | | | | |
| UACS No. : 310203100679000 Project ID: P00711865LZ | | | | | |
| OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads | | | OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads | | |
| Sta. Ignacia-Gerona-Pura-Guimba Rd (S05056LZ) - Chainage 19255 - Chainage 21985 | | | Sta. Ignacia-Gerona-Pura-Guimba Rd (S05056LZ) - Chainage 19255 - Chainage 21115, Chainage 21795 - Chainage 22211 | | |
| Type of Work/ Physical Target | Unit Cost (P'000) | Allocation (P'000) | Type of Work/ Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 - Road Widening / 5.056 Lane Km. | 8,776.58 / Lane Km. | ₱ 44,374.40 | CW1 - Road Widening / 4.552 Lane Km. | 9,748.33 / Lane Km. | ₱ 44,374.40 |
| EAO | | ₱ 905.60 | EAO | | ₱ 905.60 |
| Total: | | ₱ 45,280.00 | Total: | | ₱ 45,280.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">The decrease in Physical target from 5.056 Lane Km. to 4.552 Lane Km. was due to the inclusion of the following item of works: Pipe Culverts 610 mm dia. Class II RCPC, Pipe Culverts 910 mm dia. Class II RCPC and Stone Masonry.The station limits were changed to prioritize roads which are in poor condition under ROCOND 2022 | | | | | |
| Attached are the following supporting documents. | | | | | |
| <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and DED | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00711865LZ